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Institute of National Importance
Statutory Institute under the DPIIT
Ministry of Commerce and Industry, Government of India

Ref. No.: ...3.\(NS

Date:

RAI,drie 404

To: M/s. Punchal Furniture (Regd.)
Opp. Sector 7, Pipli Road
Kurukshetra-136 I 18.
Contact. No. 9215988104
Subject: Cancelation of Purchase Order-Regarding.

Dear Sir,
Please refer to the P.O. No. NIDH/IWD/2020/34 dated 08/09/2020 wherein you
were required to supply and install 20 steel almirahs at NID Haryana Campus
within 30 days from the receipt of the order/letter i.e by 10/10/2020.
On 05/10/2020 you had requested to allow extension of time for supplying the
the institute.
materials by 31/10/2020 which was approved and allowed
Despite of extension, on 26/10/2020 only 5(4+1) Nos of steel almirah was
supplied. Thereafter again on 29/ 1 0/2020 you had requested to allow extension of
time for supplying all almirahs by 15/11/2020 which was again approved and
allowed by the competent authority.
Thereafter on 6/11/2020 — 6 Nos steel almirahs, 9/11/2020- 9 Nos Steel Almirahs
were supplied and accordingly the bill was submitted on 10/11/2020 for
verification and payment.
Institute examined the materials-20 Nos steel almirahs supplied b} you in
different lots wherein it was found that all 20 Nos. steel almirahs have some
deficiencies which includes inadequate weight in 6 Nos almirahs and the same
were not supplied as per technical specifications..
On 15/2/2021 you have submitted your acceptance regarding the deficiencies and
requested the institute with apology that you will collect all 20 steel almirahs from
the institute and supply the same as per specification after making all rectifications
within a month time.
The institute had later accepted your apology and accordingly a letter dated
17/02/2021 was issued to you wherein you were required to collect all 20 steel
almirahs from NID Haryana and supply the same as per specification after making
all rectifications by 22/3/2021. But, till date not a single almirah has been supplied
and as per record only 6 almirahs were collected by you and rest 14 Almirahs are
still kept in NID Haryana Campus. Institute has made several follow-ups and
requests and called you on your number, but no positive response was recei \ ed
from your end.
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In consequence to above repeated delay and non-responsive act. this is to inform
you that the purchase order issued through letter No. N1DH/IWI)/2020/34 dated
08/09/2020 is cancelled by the competent authority.
In view of the above. you arc required to collect all amirahs-I4 Nos within one
week from the receipt of this letter failing which an amount of 0.5% of contract
value per week or part thereof will be charged against the stacking/ keeping of
Almirahs in the institute campus. Further, the institute will he not responsible for
any damages/loss caused to the Almirahs stacked in hostel/institute campus.
In addition to above, your firm has been blacklisted for one year for an) suppl\
to the institute.
Thanking you
Sincerely.

Chief Administrative Officer
Copy to:
I. Purchase Section. NID Haryana
2. Accounts Section, NID Haryana
3. PS to Director, Haryana
For information and record, please

s-efito,

dif is4411,-

